

task: agent-dashboard

created: 2026-08-05

updated: 2026-08-06 16:00

status: active

workflow: WF-FEATURE

priority: P2

PLAN MASTER: Agent Dashboard — Dashboard Web Local Realtime Quản Lý Claude Code Agents

File này CHỈ chứa tổng quan + trạng thái. Chi tiết từng bước (mô tả đầy đủ, Handoff Log, artifact chi tiết) nằm ở `steps/STEP-[N.M]-[tên].md` tương ứng — xem cột "Step file" bên dưới.

Mô tả

Xây dựng dashboard web local, realtime, để quản lý hệ thống Claude Code Agents của KZTEK. Dashboard hiển thị agent nào đang chạy/đã chạy làm gì, token usage theo agent/session (lưu lịch sử dài hạn để phân tích xu hướng), và cho phép chuyển đổi tài khoản/API key linh hoạt (bảo mật đơn giản, dùng cá nhân trên 1 máy).

Nguồn yêu cầu

- Yêu cầu gốc: "Xây dựng dashboard web local, realtime, để quản lý hệ thống Claude Code Agents của KZTEK — hiển thị agent nào đang chạy/đã chạy làm gì, token usage theo agent/session (có lưu lịch sử dài hạn để phân tích xu hướng), và cho phép chuyển đổi tài khoản/API key linh hoạt (mức bảo mật đơn giản, dùng cá nhân trên máy này, không cần multi-user)."
- Workflow: WF-FEATURE — Tính năng mới
- Agent chain: PM → BA → UX → EM → [CTO  P2/internal] → PJM → TL → SD || JD → TL (review) → UXR → QAE → QAL → DOE → DOL

Scope đã chốt

- Môi trường: local only (`c:\Users\nguye\Desktop\Claude-Git\claude`)
- Realtime: file-watch trên `~/.claude/projects/**/*.jsonl`, đẩy qua WebSocket (~1-2s độ trễ)
- Lưu trữ: SQLite local để lưu lịch sử dài hạn và phân tích xu hướng
- Bảo mật account: lưu danh sách account/API key trong file local có mã hoá nhẹ, không cần OS keychain hay multi-user
- CTO step:  Skipped — P2, tool nội bộ, không đụng auth/payment/production DB schema

Phases & Steps

Session isolation (CLAUDE.md §16.5): Mỗi bước ☐ / ☒ PHẢI chạy tách session — LOCAL dùng Agent subagent, WEB dùng RemoteTrigger. Agent/trigger tự tạo/cập nhật step file riêng, commit+push, rồi cập nhật đúng 1 dòng status ở bảng dưới đây.

Phase 1: Phân tích & Thiết kế Sản phẩm — ☒ HOÀN THÀNH TOÀN BỘ — Sẵn sàng chuyển Phase 2

#	Bước	Agent	Status	Step file	Hoàn thành lúc
---	-----	-----	-----	-----	-----
1.1	Viết PRD — mục tiêu, user persona, feature list, non-goals	Product Manager	☒	steps/STEP-1.1-pm-prd.md	2026-08-05 22:52
1.2	Viết User Stories + Acceptance Criteria chi tiết	Business Analyst	☒	steps/STEP-1.2-ba-user-stories.md	2026-08-05 23:30
1.3	Thiết kế wireframe/design spec — layout dashboard, màn hình account	UI/UX Designer	☒	steps/STEP-1.3-ux-design.md	2026-08-05 23:05
1.4	Estimate resource, confirm priority P2, phân bổ team	Engineering Manager	☒	steps/STEP-1.4-em-resource.md	2026-08-05 23:50
1.5	CTO review kiến trúc	CTO	☒	steps/STEP-1.5-cto-skip.md	-
1.6	Lên sprint plan + task board	Project Manager	☒	steps/STEP-1.6-pjm-sprint.md	2026-08-05 23:59

Phase 2: Thiết kế Kỹ thuật

#	Bước	Agent	Status	Step file	Hoàn thành lúc
---	-----	-----	-----	-----	-----
2.1	Technical Design Doc — stack, kiến trúc, API contract, DB schema, file-watcher design	Tech Lead	☒	steps/STEP-2.1-tl-tdd.md	2026-08-06 00:15

Phase 3: Triển khai

#	Bước	Agent	Status	Step file	Hoàn thành lúc
---	-----	-----	-----	-----	-----
3.1	Code backend: file-watcher, WebSocket	Senior Developer	☒	steps/STEP-3.1-sd-backend.md	2026-08-05 23:37

	server, SQLite ingestion, account mgmt API				
3.2	Code frontend: dashboard UI (agent list, token chart, account switcher), WebSocket client	Junior Developer	✓	steps/STEP-3.2-jd-frontend.md	2026-08-05 23:59
3.3	Code review + verify-pr + merge decision (SD + JD)	Tech Lead	✓	steps/STEP-3.3-tl-code-review.md	2026-08-06 00:45
3.4	UX/UI Review — chạy app thật, screenshot, đánh giá C1-C7	UX/UI Reviewer	✓	steps/STEP-3.4-uxr-review.md	2026-08-06 08:30
3.5	Fix 2 issue High từ UXR (UI-001 frontend, UI-002 backend) trước khi QA	Senior Developer II Junior Developer	✓	steps/STEP-3.5-fix-uxr-high.md	2026-08-06 10:30
3.6	TL verify 2 fix + quyết định merge cuối trước QA	Tech Lead	✓	steps/STEP-3.6-tl-verify-fix.md	2026-08-06 11:15

Phase 4: Kiểm thử & Deploy

#	Bước	Agent	Status	Step file	Hoàn thành lúc
---	-----	-----	-----	-----	-----
4.1	Thực thi test plan, log bug	QA Engineer	✓	steps/STEP-4.1-qae-test.md	2026-08-06 08:52
4.2	Sign-off chất lượng (P2 — QAL review nếu còn P0/P1 bug)	QA Lead	✓	steps/STEP-4.2-qal-signoff.md	2026-08-06 14:30
4.3	Deploy local (npm/uvicorn start, verify chạy được)	DevOps Engineer	✓	steps/STEP-4.3-doe-deploy.md	2026-08-06 09:01
4.4	Approve + smoke test cuối, verify dashboard live	DevOps Lead	✓	steps/STEP-4.4-dol-approve.md	2026-08-06 15:10

Phase 5: Sprint 2 — OAuth Support (Track A) + Agent Name/Activity + 2 View Modes (Track B)

#	Bước	Agent	Status	Step file	Hoàn thành
---	------	-------	--------	-----------	------------

					lúc
5.1	TDD ADDENDUM Sprint 2 (§15–21 trong TDD v1.1) — data model OAuth, auto-refresh strategy, parser mở rộng, 2 view mode, task breakdown 12 task	Tech Lead	✓	steps/STEP-5.1-tl-tdd-addendum.md	2026-08-06 16:00
5.2	Track A: OAuth Account Support (migration v1→v2, activate flow swap credentials, auto-refresh scheduler, UI 2-tab, security banner) — S2-T01..T06	Senior Developer	□	steps/STEP-5.2-sd-oauth.md	-
5.3	Track B: Parser mở rộng subagent_type/description, DB 3 column mới, mapping VN, API by-project, UI 2 view mode "Theo Agent"/"Theo Dự án" — S2-T07..T12	Junior Developer	□	steps/STEP-5.3-jd-agent-view.md	-
5.4	security-audit-stride cho Track A (đụng credential nhạy cảm, ghi file <code>.credentials.json</code>) — BLOCK merge nếu Fail nhóm rủi ro cao	Tech Lead	□	steps/STEP-5.4-tl-security-audit.md	-
5.5	Code review cuối cả 2 track + verify-pr + merge decision	Tech Lead	□	steps/STEP-5.5-tl-review-sprint2.md	-

Ghi chú Phase 5: 5.2 || 5.3 (song song). 5.4 chỉ chạy sau 5.2 (Track A). 5.5 chờ cả 5.2, 5.3, 5.4 xong. UXR/QA/Deploy sẽ mở Phase 6 sau khi 5.5 pass.

Artifacts dự kiến (tổng)

- [] docs/prd/PRD-agent-dashboard.md — Product Requirements Document
- [] docs/prd/PRD-agent-dashboard.docx + .pdf
- [] docs/user-stories/US-agent-dashboard.md — User Stories + AC
- [] docs/design/DESIGN-agent-dashboard.md — Wireframe + Design Spec
- [] docs/planning/RESOURCE-agent-dashboard.md — Resource estimate
- [] docs/planning/SPRINT-agent-dashboard-01-PLAN.md — Sprint plan
- [] docs/tech-design/TDD-agent-dashboard.md — Technical Design Doc
- [] src/agent-dashboard/ — Source code (backend + frontend)
- [] docs/test-cases/TC-agent-dashboard.md — Test cases
- [] docs/devops/DEPLOY-agent-dashboard.md — Deploy checklist

Blockers

- (Không có blocker đang mở)

- ~~Bước 3.6  REQUEST CHANGES~~ — RESOLVED lần verify #2 (2026-08-06 11:15):
_parse_ts('') → epoch, 52/52 tests, Running 244 → 3. Merge APPROVED → Bước 4.1 QAE.

Quyết định / Ghi chú tổng

- CTO step (1.5)  Skipped: P2, tool nội bộ, không dùng production auth/payment/DB schema — không đủ điều kiện WF-FEATURE Bước 5.
- Bước 3.1 và 3.2 chạy song song (||) sau khi TDD được duyệt — SD phụ trách backend phức tạp (file-watcher, WebSocket, SQLite), JD phụ trách frontend (dashboard UI, WebSocket client).
- Stack kỹ thuật sẽ do TL quyết định ở Bước 2.1 — gợi ý ban đầu: Python/FastAPI (backend) + React hoặc vanilla HTML/JS (frontend), SQLite (storage).
- UX (Bước 3.4) bắt buộc vì có UI dashboard.

Lịch sử cập nhật

Ngày	Cập nhật	Agent
-----	-----	-----
2026-08-05	Plan tạo mới	task-planner
2026-08-05 22:52	Bước 1.1 ✓ — PRD viết xong, DOCX+PDF xuất tại docs/prd/	Product Manager
2026-08-05 23:30	Bước 1.2 ✓ — 8 User Stories F-01..F-08, DOCX tại docs/user-stories/	Business Analyst
2026-08-05 23:05	Bước 1.3 ✓ — Design spec 5 màn hình, 13 components, DOCX tại docs/design/	UI/UX Designer
2026-08-05 23:50	Bước 1.4 ✓ — Resource estimate: SD 7nd backend, JD 9.5nd frontend, Priority P2, DOCX tại docs/planning/	Engineering Manager
2026-08-05 23:59	Bước 1.6 ✓ — Sprint plan 1 sprint, 21 task, 47 SP, mốc 2026-08-29, DOCX tại docs/planning/ ; Phase 1 hoàn thành toàn bộ	Project Manager
2026-08-06 00:15	Bước 2.1 ✓ — TDD viết xong, chốt Python/FastAPI + Vite/React/TS, API contract + DB schema + task breakdown 21 task; DOCX tại docs/tech-design/ (PDF fail RPC — DOCX OK)	Tech Lead
2026-08-05 23:37	Bước 3.1 ✓ — Backend implement đầy đủ: 12 modules, 47 tests pass, commit fecd37d	Senior Developer
2026-08-05 23:59	Bước 3.2 ✓ — Frontend implement đầy đủ: 44 files, 13 components, 4 pages, mock mode, build verified (tsc 0 errors, vite 858 modules), commit b868513	Junior Developer
2026-08-06 00:45	Bước 3.3 ✓ — TL review PASS, fix 5 lệch schema mock ↔ backend + refactor mask_key, tích hợp thật port 7770 verify OK, commit b1c148f+affb0c6	Tech Lead

2026-08-06 08:30	Bước 3.4 ✓ — UXR review xong (2 lần bị dừng giữa chừng, resume qua SendMessage + hoàn tất sổ sách thủ công): 6 issue (0 Critical, 2 High, 2 Medium, 2 Low). Thêm Bước 3.5 (fix High) trước khi vào QA	UX/UI Reviewer / Dispatcher
2026-08-06 08:19	Bước 3.5 📦 — Backend UI-002 fix xong (commit ed84b69): initialize_from_db() re-evaluate stale state; 50/50 tests pass. Frontend UI-001 đang chạy song song (JD)	Senior Developer
2026-08-06 08:40	Bước 3.5 📦 JD phần UI-001 xong — normalizeIso()+fmtDateShort() fix NaN bug Python microseconds; vitest setup, 20 tests pass; tsc+build 0 lỗi; lesson ghi vào react-web/; CODE-GRAPH cập nhật	Junior Developer
2026-08-06 08:35	Bước 3.6 🎯 REQUEST CHANGES — UI-001 APPROVED, UI-002 fix chưa xử lý edge case last_event_at='' (242/245 sessions Running sai sau restart). SD cần sửa _parse_ts('') → epoch + thêm test + optional cleanup migration. Chưa chuyển QA.	Tech Lead
2026-08-06 11:15	Bước 3.6 ✓ verify #2 PASS — _parse_ts('') → epoch OK, 52/52 tests, Running 244→3 sau restart uvicorn 7770, 347 Ended trong history. APPROVED merge → Bước 4.1 QAE.	Tech Lead
2026-08-06 08:52	Bước 4.1 ✓ — QAE thực thi 44 TC (39 Pass, 2 Fail, 2 Skip); UI-001/UI-002 regression PASS; BUG-001 DELETE 500 (P2), BUG-002 Duplicate name (P2); TC+BUG DOCX/PDF tạo xong	QA Engineer
2026-08-06 14:30	Bước 4.2 ✓ — QAL SIGN-OFF PASS: P0=0, P1=0, exit criteria met. 2 bug P2 tồn đọng (BUG-001, BUG-002) ghi known issues — deploy được phép. TC file cập nhật sign-off section.	QA Lead
2026-08-06 09:01	Bước 4.3 ✓ — start.bat tạo xong; server verify HTTP 200 + watcher_alive:true tại port 7770; DEPLOY-agent-dashboard.md + .docx tạo xong (PDF RPC fail non-blocking)	DevOps Engineer
2026-08-06 16:00	Bước 5.1 ✓ — TDD ADDENDUM v1.1 Sprint 2 viết xong (§15–21): Track A OAuth (data model v2, swap-and-invoke refresh, 12 task), Track B agent name+2 view mode;	Tech Lead

	status plan → active để mở Sprint 2	
2026-08-06 15:10	Bước 4.4 ✓ — DOL smoke test PASS (health/frontend/sessions/accounts 4/4); isolation OK; DEPLOY doc reviewed; WF-FEATURE HOÀN THÀNH — status → completed	DevOps Lead

Status icons: ☐ Todo |  In Progress | ☒ Done |  Blocked |  Skipped

Cách đọc nhanh: đọc MASTER trước → nếu cần chi tiết bước cụ thể mới mở step file tương ứng.